


Meeting Ground Rules 

• Be courteous and silence/put away 
your electronic devices. 

• Adhere to meeting agenda 

• One conversation at a time 

• Hold all questions until the speaker 
has finished with the presentation 
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Situation Report 
March 9, 2012 
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Submerged Oil Science Group 
Reassessment 
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Bathymetry and terrain data 

Model Grid setup and QC 

Configuration for flow and velocity 

Analysis of sediment samples and cohesion data 

Complete configuration including sediment processes 

Preliminary and baseline model scenarios Reviewed 2/22 and 2/23 in Atlanta Ga. 

Model flow events and changes in river conditions 

Compile, evaluate, and present results 
of findings submitted 2/20; Continue additional 

Fall2011 Reviewing potential for 3 alt . methods for suboil quant 

• denotes status updates since the last report 

En bridge Complete or N/A [JODenotes Due Date 
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Science Group Status 

Spring 2012 Shoreline and Overbank Reassessment 

Containment Science Group 
Evaluate ment of containment 

Hec-Ras Modeling 

Hydraulic Calculations 

3D Hydrodynamic Model 

Monitoring and Management Plan 

Evaluate methods for installation and removal of containment 

Selection of passive sediment collection devices 

Implementation of passive sediment collection devices 

Location selection 

Design review 

Installation 

Post-installation review 

Design adjustments 
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6 locations for modeling and installation 

Active sed. struct. permit appl ication submitted 

211ocations Changed from 4 to 21 

Doc. Review complete 

Permit for passive structures submitted 2/2 

Pending complet ion of hydrodynamic model 

• denotes status updates since the last report 

En bridge Complete or N/A [JI] Denotes Due Date 
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Location 

Overbank 
OB 14.981 

OB 5.92 ROB 

OB 13.40 LOB 

OB8.971 

OB9.10 LOB 

OB 10.37 ROB 

Submerged Oil 
1 so 9.oo 

Containment 
Submerged Structures 1(6) 

Submerged Structures 11(12) 

Remediation Progress 
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• denotes sites with status updates since the last report 

En bridge /In development 

Complete or N/A 
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L__(_) _ _JI Denotes Due Date 

Comments 

Name Changed 2/21 / Execution to complete 3/31 

Remediation WP Com leted 2/27 



Facility Sites 

- 287 CY in cells 
- 9,600 gal water 
- 9 Roll offs 



Significant Activities 

• Overbank: 
- MP 2.0 Confluence 

- OB 8.97 I 

• Talmadge Creek 
- Demobilization 

• Rl: 
- MP 2.25- MP 3.14 













Significant Activities 

• Overbank: 
- MP 2.0 Confluence 

- 08 8.97 I 

• Talmadge Creek 
- Demobilization 

• Rl: 
- MP 2.25- MP 3.14 



MP 1.0 to 2.00 

Remediation Progress 
Talmadge Creek 

Complete or N/A 

En bridge / In development 

W]Denotes Due Date 

MP 0.0 to 0.5 

MP 0.5 to 0.6 

MP 0.6 to 0.7 

MP 0.7 to 0.8 

MP 0.8 to 0.9 

MP 0.9 to 1.0 

MP 1.0 to 1.1 

MP 1.1 to 1.2 

MP 1.2 to 1.3 

MP 1.3 to 1.4 

MP 1.4 to 1.5 

MP 1.5 to 1.6 

MP 1.6 to 1.7 

• MP 1.7 to 1.8 

MP 1.8 to 1.9 

MP 1.9 to 2.0 

Execution of Remediation 
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• denotes status updates since the last report 

Comments 

Demob Complete 2128 

Dem ob Completed 2116 

Demob Completed 2116 

Demob Completed 2116 
Dem ob Completed 2/25 

Demob Started 3/6 
Dem ob Started 3/6 

Pump Around and Dem ob Completed 3/5 

Demob Completed 3/7 

Demob Started 3/6 

BackFill & Resloration Started 3/5 

AI_Br anch _ Ptogr ess _ 03-7-20 12 .x lsx 
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Daily Progress Tracking 
Personnel Count 

3/7/2012 3/6/2012 3/5/2012 3/4/2012 3/3/2012 3/2/2012 

Talmadge Creek Remediation 64 71 77 6 75 74 

Kalamazoo River Remediation 17 16 16 0 2 13 

Containment 8 8 9 2 2 7 

Submerged Oil 8 7 7 0 5 7 

Overbank 22 22 19 2 20 29 

Waste Management 31 31 30 2 17 28 

Security & Flaggers 11 11 11 7 10 11 

Operations Center 57 59 58 6 15 57 

Comm. Centers 8 8 7 3 3 9 

EPA 3 2 1 0 1 1 

EPA Contractors 21 22 19 3 13 13 

Other Agencies 2 2 0 0 0 0 

DEQ 13 6 6 0 0 7 

DEQ Contractors 7 5 5 0 3 7 

TOTAL 272 270 265 31 166 263 

3/1/2012 
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Daily Progress Tracking 
Resources Deployed I Decon 

3/6/2012 3/5/2012 3/4/2012 3/3/2012 3/212012 3/1/2012 2/29/2012 

Vac & Tanker 2 --[--- 2 2 0 1 2 2 2 

Trucks - 0 ----- 0 0 0 0 .-- 0 0 0 

------- -9 --- 7 9 0 5 -- 10 10 10 

r~ -Frac Tanks -- --- --
-----

1 0 

-----
0 0 0 0 0 - -

5 5 4 0 2 -- 4 12 10 -Boats** .--
~ i 0 0 0 ~ 0 0 0 1 0 - -

16 ~ --- 19 25 0 26 - 26 24 37 
Yellow I ron*** 

---------- 0 --
------- 0 2 

-----
0 0 2 0 2 - -

9 9 9 --- 0 - 9 - 9 9 9 - --Roll-Off Boxes 
0 0 0 

--------
--- 0 0 0 0 0 ~ -

Boom Locations 10 10 10 10 10 10 12 12 

1,9~ 1,950 1,950 1,950 1,950 -- 1,950 2,050 2,050 
Boom in River (ft) 

-----
----0 0 0 0 200 0 0 -------- 0 

-------
-- -

Resou rces Deployedl~-r~/ - ~ 
~<:.~:::__ ______ O_.Item Decon'd 

**Boats - Air Boats, Jon Boats & Pontoon Boat 
*** Yellow Iron -Articulating dump trucks, bobcats, bulldozers, excavators, front end loaders, skid steers, gac system, marookas, forklifts, marsh buggies 

--
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Significant Activities 

• Overbank: 
- MP 2.0 Confluence 

- OB 8.97 I 

• Talmadge Creek 
- Demobilization 

• Rl: 
- MP 2.25- MP 3.14 



Remediation Progress 
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Kalamazoo River Remediation Branch 
OB 8.48LDB 

MP 2.25 to MP 3.14 

MP 3.14 to MP 5.80 

MP 5.80 to MP 11.00 

MP 13.0 Collecting additional samples I Revisiting week of 2127 

MP 11.00 to Morrow Lake Plan submitted and approved 3/1 
• denotes sites with status updates since the last report 

En bridge /In development '--A-_. In Agency Review '---(_) __ !Denotes Due Date 

Complete or N/A lillllliiiii._ .. Revisit Previous Phase AII_Branch _Progress_ 03· 7-20 12.xlsx 
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Water Conditions 
River a.-el Mon1tortn1 D•t• 

P5.25 

-MP10.0 

P15 .0 

P 21 . 5 

M P35.0 

- M P38.0 

Battle Creek, Ml 1760 

Historical Median 910 
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Weather Forecast 
Fri 
9 

Partly Cloudy 

32° 
High 

22° 
ow 

Chance of Precip: 
20% 

Sat 
10 

Sunny 

49° 
High 

35° 
Low 

Chance of Rain: 
0% 

Sun 
11 

Cloudy 

54° 
High 

48° 
Low 

Chance of Rain: 
20% 

Mon 
12 

Showers 

59° 
High 

49° 
Low 

Chance of Rain: 
40% 



Command & General Staff 
Updates for UC 



Closing Remarks 

• Enbridge 
• DEQ 
• US EPA 


